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Progress to date: 
 
The goal of this project is to add sensors for coating assessment to a typical in-line inspection 
tool.  These sensors will help pipeline owners assess the general health of the external coating 
that is protecting their pipeline system.  External coatings are routinely used to protect 
transmission pipelines from corrosion; however, these coatings degrade over time and can be 
damaged by outside forces including earth movement and excavation equipment.  To detect 
metal loss corrosion defects, transmission pipeline operators often inspect their pipelines with 
magnetic flux leakage (MFL) in-line inspection tools.  While most defects detected are benign to 
the operation of the pipeline, the few metal loss defects that affect the integrity of the pipeline 
remain a concern.  Unfortunately, MFL corrosion surveys only find the result of the problem 
(corrosion), not the source of the problem (coating failure).  Stress corrosion cracks (SCC), 
which occur at coating disbonds, can be detected using ultrasonic in-line inspection technology.  
Unfortunately, the cost to inspect for SCC is high, and inspections are usually conducted on 
pipelines with a higher probability of cracking based on soil models, cathodic protection 
assessment, bellhole inspections, and related data.  Accurate detection of disbonded coating can 
help to indicate future conditions that may lead to the corrosion of the pipeline.  The sensors that 
will be developed on this project would not add substantial cost or complexity to a normal MFL 
survey.  The technology could help justify reinspection intervals based on the fact that the 
corrosion threat has been properly addressed (MFL in-line inspection) and the threat mitigation 
method (the coating) has been verified. 

 
In this ninth quarter, new sensor heads were machined and assembled, a new sensor carrier was 
designed, machined, and assembled, and the second round of pull tests were completed at 
Battelle’s PSF. The performance of the ILI tool mock-up improved notably from the first set of 
pull tests completed at the PSF in February 2008. A total of six runs were completed, four in a 
section of bare pipe, and two in a section of pipe with a coal-tar enamel coating. Usable data was 
collected on all runs. Two high speed tests were completed with the fastest at approximately 
4mph. 
 


